ID	0	Task Mode	Task Name	Duration		Finish	Predecessors		April 2017												
								12	1	15	18	21	24	27	30	0	)2	05	80	11	14
1		*	Planificacio del projecte	2 days	Wed 15/03/17	Thu 16/03/17															
2		*	Estructuració del projecte (Github, MVC, Patrons, presa de decisions, Trello)	2 days	Fri 17/03/17	Mon 20/03/17						1									
3		*	BBDD	2 days	Thu 16/03/17	Fri 17/03/17			1												
4		*	Estructura base de les vistes (plantilla)	2 days	Thu 16/03/17	Fri 17/03/17			ı												
5		*	Login	5 days	Thu 16/03/17	Wed 22/03/	1		ı												
6		*	Classes I Persistencia	8 days	Mon 20/03/17	Wed 29/03/17															
7		*	Controllers	10 days	Mon 20/03/1	Fri 31/03/17															
8		*	Vistes	10 days	Mon 20/03/1	Fri 31/03/17															
9		*	Buscador AJAX	3 days	Wed 29/03/1	Fri 31/03/17								ı							
10		*	Consistencia I revisio del projecte	2 days	Thu 30/03/17	Fri 31/03/17															



